COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2014

ESTI MATE SUMVARY 16: 31: 49
CONTI D C19935 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 19935- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 120.0 DAYS TIME ALLOW 10/ 17/201 FI XED COVPLETI ON DATI
SH350 LAS ANI MAS COUNTY LINE S PERCENT TIME:  104.35 ORI G TIME ALLOW 10/17/201 FI XED COVPLETI ON DAT!
PRQJECT NO STR3501- 014
SH350 LAS ANI MAS COUNTY LINE S
NAVE OF RQAD:
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 18/ 2014 DATE TI ME STARTED 06/ 25/ 2014
P.O BOX 566 DATE LET 05/ 08/ 2014 DATE WORK BEGAN
DATE AWARDED 05/ 23/ 2014 DATE TIME STOPPED 10/ 22/ 2014
DATE CONTRACT EXECUTED 06/ 24/ 2014 DATE ACCEPTED 10/ 22/ 2014
CANON O TY CO 81215- 05¢ DATE NOTI CE TO PROCEED 06/ 25/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,718, 577. 10 PARTI O PATI NG $ 4,664, 325. 90 $ 362, 622.73
AWARD PRQIECT AMT: $  4,727,000.00 NON-PARTI Cl PATI NG 54, 235. 20 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,718, 561. 10 362,622.73
FUNDS AVAI LABLE: $ 16. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,718,561. 10 362, 622.73
TOTAL CLAI VB $ 0.00 RETAI NAGE - 70, 905. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,647, 656. 10 362, 622.73
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 4, 647, 656. 10 362, 622.73
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 362, 622.73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19935 COLORADO DEPARTMENT COF TRANSPORTATI ON
PCN: 19935-BI D
PRQJECT: STR3501- 014 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO DESCRI PTI ON UNITS
L UNT PRICE
CAT NO0200 ROADWAY
0005 201-00000 C earing and G ubbing 1. 000
LS
7, 000. 00000
0010 202- 00090 *Renoval of Delineator 554. 000
EACH
8. 00000
0015 202-00220 *Renoval of Asphalt Mat 0. 000
SY
21. 00000
0020 202-00240  *Renpval of Asphalt Mat (Pl aning) 85, 847. 000
SY
1. 40000
0025 202-00250 *Renoval of Pavenent Marking 0. 000
SF
4. 00000
0030 202-00810 *Renoval of G ound Sign 23. 000
EACH
68. 00000
0035 203-00060 Enbanknent Material (Conplete In Place) 2, 000. 000
CY
30. 00000
0040 203-01500 Bl adi ng 50. 000
HOUR
100. 00000
0045 208- 00002 Erosion Log (12 Inch) 1, 320. 000
LF
5. 00000
0050 208-00045 *Concrete Washout Structure 0. 000
EACH
750. 00000
0055 208-00070 Vehi cl e Tracki ng Pad 0. 000
EACH

500. 00000
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1. 000
0. 000 0.00
7,000. 00
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. 000

0. 000

554. 000 4,432.00

554. 000 4,432.00

0. 000
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60, 000. 00

2,000. 000

24.000
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000
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0. 000 0. 00

0. 000
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0. 000 0. 00



CONTI D C19935 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19935- BI D ESTI MATE RUN 11/ 18/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO 0004 16: 31: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0070 208- 00206 Erosi on Control Supervisor 32. 000 24.500
DAY 7.500 750. 00
100. 00000 32. 000 3, 200. 00
0075 212-00006 *Seeding (Native) 1. 300 0. 000
ACRE 1. 300 3, 900. 00
3, 000. 00000 1. 300 3, 900. 00
0080 212-00032 *Soi | Condi tioning 1. 300 0. 000
ACRE 1. 300 6, 500. 00
5, 000. 00000 1. 300 6, 500. 00
0085 213-00002 *Mul ching (Wed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0090 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
7.00000 0. 000 0. 00
0095 216-00039 *Soi | Retention Blanket (Straw) 6, 253. 000 0. 000
SY 6, 253. 000 47,522. 80
7.60000 6, 253. 000 47,522. 80
0100 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0105 240-00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0110 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 1. 000 2,600. 00
2, 600. 00000 1. 000 2,600. 00



CONTI D C19935 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19935-BI D ESTI MATE RUN 11/ 18/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO 0004 16: 31: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0120 250-00210 Solid Waste Di sposal 0. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0125 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
23. 00000 0. 000 0. 00
0130 304- 06008 Aggregate Base Course (Cl ass 6) (Special) 2,612. 000 881. 990
cY 1, 730. 010 69, 200. 40
40. 00000 2,612. 000 104, 480. 00
0135 403-00720 Hot M x Asphalt (Patching) (Asphalt) 838. 990 807. 680
TON 31. 310 3,350. 17
107. 00000 838. 990 89, 771. 93
0140 403-34741 Hot M x Asphalt (Gading SX) (75) (PG 64-22) 24, 399. 400 24, 399. 400
TON 0. 000 0. 00
87. 00000 24, 399. 400 2,122,747.80
0141 900- 00006 Added Item (Dol lar)/ - 65, 480. 000 0. 000
DOL - 65, 480. 000 - 65, 480. 00
1. 00000 - 65, 480. 000 - 65, 480. 00
0145 409- 02015 *Cover Coat Material (Type I1) 345, 479. 000 345, 478. 760
SY 0. 240 0.31
1. 30000 345, 479. 000 449, 122.70
0146 900- 00006 Added Item (Dol lar)/ -1,982.100 0. 000
DOL -1,982.100 -1,982.10
1. 00000 -1,982.100 -1,982.10
0150 411-10217 *Emul sified Asphalt (CRS-2P) 664. 690 664. 690
TON 0. 000 0. 00
770. 00000 664. 690 511, 811. 30
0155 411-10255 Enul si fied Asphalt (Sl ow Setting) 14, 750. 000 14, 924. 100
GAL -174.100 -609. 35

3. 50000 14, 750. 000 51, 625. 00



CONTI D C19935 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19935-BI D ESTI MATE RUN 11/18/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO. 0004 16:31: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 506-01020 Ceogri d Rei nforcenent 0. 000 0. 000
Sy 0. 000 0. 00
3. 60000 0. 000 0. 00
0165 606- 00301 *Quardrai | Type 3 (6-3 Post Spaci ng) 4, 575. 000 1, 400. 000
LF 3, 175. 000 63, 500. 00
20. 00000 4,575. 000 91, 500. 00
0170 606-01370 *Transition Type 3G 8. 000 0. 000
EACH 8. 000 10, 240. 00
1, 280. 00000 8. 000 10, 240. 00
0175 606- 02005 *End Anchorage (Fl ared) 24.000 8. 000
EACH 16. 000 26, 880. 00
1, 680. 00000 24.000 40, 320. 00
0180 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0185 612-00001 *Del i neator (Type I) 685. 000 0. 000
EACH 685. 000 13, 700. 00
20. 00000 685. 000 13, 700. 00
0190 612-00003 *Del i neator (Type I11) 202. 000 0. 000
EACH 202. 000 4, 646. 00
23. 00000 202. 000 4, 646. 00
0195 614-00012 *Sign Panel (Oass I1) 222.000 0. 000
SF 222.000 5, 550. 00
25. 00000 222.000 5, 550. 00
0200 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 25. 000 0. 000
Sl i pbase
EACH 25. 000 9, 925. 00
397. 00000 25. 000 9, 925. 00
0205 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 250 8, 000. 00
32, 000. 00000 1. 000 32, 000. 00
0210 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
350, 000. 00000 1. 000 350, 000. 00



CONTI D C19935 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19935-BI D ESTI MATE RUN 11/18/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO 0004 16: 31: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 250 1, 500. 00
6, 000. 00000 1. 000 6, 000. 00
0220 627-00005 *Epoxy Pavenent Mar ki ng 1, 385. 000 0. 000
GAL 1, 385. 000 92, 795. 00
67. 00000 1, 385. 000 92, 795. 00
0225 627-00011 *Pavenent Marking Paint (Waterborne) 1, 704. 000 1,983. 760
GAL -279.760 -10, 351. 12
37. 00000 1, 704. 000 63, 048. 00
0230 627-00070 *Pref ormed Ther nopl astic Pavenment Marking 492. 000 0. 000
SF 492. 000 8, 856. 00
18. 00000 492. 000 8, 856. 00
0235 630-00000  *Fl aggi ng 3, 385. 000 2,733.500
HOUR 651. 500 14, 333. 00
22. 00000 3, 385. 000 74, 470. 00
0240 630-00001 *Pilot Car Qperation 293. 500 252. 000
HOUR 41. 000 1, 312. 00
32. 00000 293. 000 9, 376. 00
0245 630- 00007 *Traffic Control Inspection 31. 000 26. 000
DAY 5. 000 140. 00
28. 00000 31. 000 868. 00
0250 630- 00012 *Traffic Control Managenent 61. 000 46. 000
DAY 15. 000 15, 000. 00
1, 000. 00000 61. 000 61, 000. 00
0255 630- 80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 400 452. 00
1, 130. 00000 4.000 4,520. 00
0260 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 12. 600
EACH 1. 400 16. 80
12. 00000 14. 000 168. 00
0265 630-80342 *Construction Traffic Sign (Panel Size B) 130. 000 109. 800
EACH 20. 200 242. 40
12. 00000 130. 000 1, 560. 00



CONTI D C19935 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19935-BI D ESTI MATE RUN 11/ 18/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO 0004 16: 31: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 2,400. 00
12, 000. 00000 2.000 24, 000. 00
0275 630- 80360 *Drum Channel i zi ng Devi ce 15. 000 9. 000
EACH 6. 000 72.00
12. 00000 15. 000 180. 00
0280 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0285 630-80380 *Traffic Cone 220. 000 198. 000
EACH 22.000 88. 00
4. 00000 220. 000 880. 00
0290 630-80520 *Mbbi | e Pavenment Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0295 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 630-85041 Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
360. 00000 0. 000 0. 00
0305 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70012 F/ A Asphalt Pavenent |ncentive 28, 993. 280 28, 993. 280
F A 0. 000 0. 00
1. 00000 28, 993. 280 28, 993. 28
0320 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19935 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19935-BI D ESTI MATE RUN 11/ 18/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO 0004 16: 31: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 700- 70018 F/ A Roadway Snoot hness | ncentive 23, 352. 530 23, 352. 530
F A 0. 000 0. 00
1. 00000 23, 352. 530 23,352.53
0330 700-70019 F/ A Asphalt Cenment Cost Adjustnent -10, 159. 140 -10, 159. 140
F A 0. 000 0. 00
1. 00000 -10, 159. 140 -10, 159. 14
0335 700-70021 F/ A On-The-Job Trai nee 1, 280. 000 396. 000
HOUR 884. 000 884. 00
1. 00000 1, 280. 000 1, 280. 00
0340 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4, 479, 685.90 $ 344,529.52$ 4,479, 669. 90
CAT NOO0300 O 19-D
0345 518-03000 *Sawi ng and Seal i ng Bridge Joint 58. 000 58. 000
LF 0. 000 0. 00
21. 00000 58. 000 1, 218. 00
CAT 0300 CURRENT AMI  $ 1,218.00 $ 0.00% 1, 218. 00
CAT NOO301 N-20-J
0350 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 149. 000 149. 000
SY 0. 000 0. 00
25. 00000 149. 000 3,725.00
0355 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 144. 000 144. 460
SY -0. 460 -119. 60
260. 00000 144. 000 37, 440. 00
0360 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 54. 000 53. 530
SY 0. 470 151.81
323. 00000 54. 000 17, 442.00
0365 403-34741  Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 24. 000 24. 000
TON 0. 000 0. 00
87. 00000 24.000 2,088. 00
0370 515-00120 *Wat er proof i ng ( Menbrane) 149. 000 149. 000
SY 0. 000 0. 00
29. 00000 149. 000 4,321.00



CONTI D C19935

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 19935-BI D ESTI MATE RUN 11/ 18/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO 0004 16: 31: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO301 N-20-J
0375 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 25. 000 25. 000
LF 0. 000 0. 00
176. 00000 25. 000 4, 400. 00
0380 518-03000 *Sawi ng and Seal i ng Bridge Joint 25. 000 25. 000
LF 0. 000 0. 00
21. 00000 25. 000 525. 00
0385 601- 06100 *Concrete (Patching) 21. 600 21.560
CcY 0. 040 66. 40
1, 660. 00000 21. 600 35, 856. 00
0390 601-51005 *@al vani ¢ Anodes 604. 000 604. 000
EACH 0. 000 0. 00
60. 00000 604. 000 36, 240. 00
0395 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0.00
2.50000 0. 000 0. 00
0400 606-10305 *Bridge Rail Type 3 (Special) 107. 000 0. 000
LF 107. 000 8, 988. 00
84. 00000 107. 000 8, 988. 00
CAT 0301 CURRENT AMI  $ 151, 025. 00 $ 9, 086. 61 $ 151, 025. 00
CAT NO0302 N-20-H
0405 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 149. 000 149. 000
SY 0. 000 0. 00
25. 00000 149. 000 3,725.00
0410 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 12. 000 12.120
SY -0.120 -31.20
260. 00000 12. 000 3, 120. 00
0415 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
323. 00000 0. 000 0. 00
0420 403-34741 Hot M x Asphalt (G ading SX) (75) (PG 64-22) 24.000 24.000
TON 0. 000 0. 00
87. 00000 24.000 2,088. 00



CONTI D: C19935 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19935-BI D ESTI MATE RUN 11/18/ 2014
PRQJECT: STR3501- 014 ESTI MATE NO. 0004 16:31: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0302 N-20-H
0425 515-00120 *Wat er proofing (Menbrane) 149. 000 149. 000
Sy 0. 000 0. 00
29. 00000 149. 000 4,321.00
0430 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 25. 000 25. 000
LF 0. 000 0. 00
176. 00000 25. 000 4, 400. 00
0435 518-03000 *Sawi ng and Seal i ng Bridge Joint 25. 000 25. 000
LF 0. 000 0. 00
21. 00000 25. 000 525. 00
0440 601- 06100 *Concrete (Patching) 1.100 1.070
(9 0. 030 49. 80
1, 660. 00000 1.100 1, 826. 00
0445 601- 51005 *Cal vani ¢ Anodes 57. 000 57. 000
EACH 0. 000 0. 00
60. 00000 57. 000 3, 420. 00
0450 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0.00
0455 606- 10305 *Bridge Rail Type 3 (Special) 107. 000 0. 000
LF 107. 000 8, 988. 00
84. 00000 107. 000 8, 988. 00
CAT 0302 CURRENT AMI  $ 32,413.00 $ 9, 006. 60 $ 32, 413.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0460 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0465 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0470 620- 00020 Sanitary Facility 4.000 4.000
EACH 0. 000 0. 00
6, 058. 80000 4.000 24,235. 20
CAT 0400 CURRENT AMI  $ 54,235.20 $ 0.00$ 54, 235. 20

PRQJIECT TOTAL CURRENT AMI $ 4,718,577.10$

362,622.73$ 4,718,561.10



